FALLON COMMUNITY THEATRE, LLC

Web: www.FallonTheatre.com E-Mail: info@FallonTheaire.com
P.O. Box 222 Fallon, Nevada 89407
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RECEIVED

SEP 20 2021
Commission for Cultural Centers & Historic Preservation STATE HISTORC
901 S. Stewart Street, Suite 5004 PRESERVATION OFFICE
Carson City, Nevada 89701-5248

September 17, 2021

RE: Distribution of Neon Museum CCCHP Grant
Dear Board Members,

We are sorry to hear of the problems with the property that the Neon Museum
currently is located on.

As for the redistribution of the funds allocated to the Neon Museum we would
like to ask for an additional $29,300 which would be used for the additional cost of
asbestos remediation on removal of the existing roof that we are replacing with our
grant funds. Unfortunately no one was aware that there was any asbestos in the
existing roof material but after having tested samples we have an asbestos issue to
remediate. This roofing project is our number one concern — we have struggled with
this leaking roof ever since acquiring the building in 2015. The Project Change Request
we submitted on August 26, 2021 details the new roofing bid that we received including
remediation of the asbestos. With the current bid we have in place that price is locked
in along with all materials ordered.

If you have any questions or need any further information from us, please let me
know. We would again like to thank the CCCHP Board for your consideration of this
request & also all the work your board puts in to help projects like ours throughout
Nevada. | have also attached a list of the work we accomplished with our last CCCHP
grant funds along with all the projects, with community help & support that we have
also accomplished since we acquired our historic building.

Sincerely,

Ve &zﬂy
Mike Berney
Fallon Community Theatre, Inc.

CCCHP-19-09



Projects Completed/Fallon Theatre

1} with the 2017 CCCHP Grant Funds of $39,339.00 we were able to obtain
$60,867.00 worth of services with $21,528.00 of that being donations of
time & materials from those contractors performing the work. We also
paid an additional §5,000.00 of our own funds to complete the new
plumbing system in the building.

2} The following projects were funded by the theatre (thru donations), local
businesses & community members — most of the work required on these
projects was provided by volunteers in the community, with the theatre &
Eagle Scout projects.

¢ Removal of old carpet & installation of new donated flooring

e Removal of old seating & installation of newer seats in lower theatre

¢ Removal of old roof & installation of new donated metal roofing on
detached garage

e New flooring in the concession stand area

¢ New display (old projectors & other items of interest) in front lobby with

new donated flooring

All new paint in front lobby, concession area & hallways

New donated signage in the concession area

Removal of old & installation of new stage curtains

Removal of old & installation of new lower theatre projection screen

Removal of all fabric from walls of both theatres & wails freshly painted

New computer/register/square for the concession area from donated funds

e Churchill County Museum’s ‘100 Year History of the Fallon Theatre’
graciously donated and now displayed through-out our lobby & hallways

+ New walkway thru out the attic to reach all theatre lighting + roof access

o New metal railing in upper theater designed & built by CCHS agricultural
students

o New stage lighting for concerts & performances

e Stage sanded down, repaired & repainted



RECEIVED
SEP 02 2021
STATE HISTORIC

PRESERVATION OFFICE
NEVADA

CTATEHISTORIE PROJECT CHANGE REQUEST
PRESERVATION OFFICE
Grantee: Fallon Community Theatre, Inc. Grant No. CCCHP-19-09
Project Title: Renovation of the Historic Fallon Theatre
Report No. 1
State Vendor T32008634
Number:
BUDGET REVISION SUMMARY

’ Category Current Budget Request Budget Net Change

Mel Green & Associates 10,000.00 10,000.00 -

Roofing 82,000.00 111,300.00 (29,300.00)

Materials, Labor and Oversight 100,000.00 70,700.00 29,300.00

TOTAL 192,000.00 192,000.00 -
|OTHER CHANGES:

{0 See Continuation Sheet

|Change Project Director: From: To:
{Change Grant Period: From: To:

Revise Scope of Work: )KSee Continuation Sheet

The Grantee must provide a written explanation of what the requested changes are and why money needs to be shifted
(increased/decreased) among other budget categories. Ordinarily, shifting of funds should not change he
|Grantee will receive a copy of the request and cannot act upon the request until it has be

/)/7/5(/5%&' 8/2. /2l W 9. g/
Signature of Project Director Date Signature of SHPO Date '

Page 1



NEVADA

o7 =l e n—— CCCHP GRANT PROGRAM

k 2 PRESERVATION OFFICE PROJECT CHANGE REQUEST
(Continuation Sheet)
"Grantee: Fal  Inc Grant No. CCLHP-19-4
Project Title: +
Request No. e,
State Vendor T22 008434
Number:
REVISION SUMMARY

(Describe proposed changes)

New Roof Tnstallation — we have run into oo probicins with our roofin
project. Firstthe hoard, o oﬁnq (ontractor & anyone else we had Halked wWith
hod neier given any the ught that thure mr‘th'.be a£bc1:s tos in come of theold
rooling weare replacirg. Tt took some Hime hutwe finally were able to have
Lamples tested and unfortusatel y we do have an asbestoS cr?ncifrh . Second {
While all-Hhit was qolng on our original roofing conteactol, Stver Stade Rooting —
who has hedped us withaltour T oot probleps fo dafﬁj became axﬂ‘emfd}/
busy with moi"mf?' controctsin both Rallen & ferndey. ONE we be game aarc.
m;! we had an ashestos encern Silver Stade. Lootingtold us they do not
do asbestos remediation & recammended wefalkwith A& Rooting out s
Lepo. e had Bob Remmen ot Remmon onstruction ho is ]Lal:fi'tq Care ot
e scismic rehab porhon stour grant contact them , we all med at fhe
theate and hod fiem inspect the roof. They piovided us with Heeitta thed
bid which includes ashestos remediation. our boardfeels we shouldmore
forward withthe kid. T amsure thaeare no additional ¢ ron tfupnds availade
sowe will fqure outa way to pay The differcnce ourcelues . We are
very alxious o movethis poject forward = the ot is gul number one
CONCErN.
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Roofing and Shast Metal, Inc.

Wa are Employee Owned

August 12, 2021
To: Hammon Construction

ATTN: Bob Hammon
Re:  Fallon Theatre Project — Roofing Proposal

We are pleased to quote you as follows:

Single Ply Membrane

Tear off and remove existing Built up Roof System.

Properly abate all roofing materials that contain asbestos or Iead

Apply new 1/2" CDX plywood over the existing deck.

Over approved substrate and mechanically attach 1/4” Dens Deck.

Install tapered insulation cricket at Mech Penthouse.

Fully adhere white 60 mil PVC membrane per manufacturer’s specifications.
Properly seal all penetrations and perimeters to manufacturer's specifications.
Upon completion, D&D Roofing and Sheet Meta}, Inc. two (2) year guarantee to
apply as well as a manufacturer's twenty (20) year labor and material warranty.

.°°:‘49\5-":'=5"!*-‘:"

General Sheet Metal
1. Install 24ga prefinished parapet termination cap around building and penthouse
perimeter

Complete Price- $111,300.00

Clarifications/Exclusions

All seismic upgrades are excluded.

Parapet wood nailer is excluded.

Existing brick parapet and chimney repairs are excluded.
Plywood crickets have been excluded.

Penthouse framing retrofits has been excluded,

Gutters & Downspouts have been excluded.

We exclude: Sheet metal (other than noted above), snow, ice and water removal, wood
nailers, any metal thicker than 18 gauge, wood cant, painting, expansion joints, closures,
insulation at HVAC and/or mechanical curbs, saw cutting, custom colots, substrate

. preparation, any vertical or angled parapet wall sheetrock or sheathmg of any type and
protection from others.

www.ddroofing.com + Phone: {775) 6B5-5588 « Fax: (775} 6B5-5566
1000 Glendale Ave. + Sparks, NV Ba431 « NV #1359BA&B « CA #486667 + UT #99-369792-5501



Note: Our price above is based on two (2) mobilizations. We require extreme
coordination between Subs and General Contractor on the jobsite to ensure all pipe
penetrations and other work affecting roofing operations be completed prior to the start of
our work. If not, additional mobilizations at the rate of $1,500.00 will be charged.

Quotation is based on $2 million insurance limits.

The schedule and sequence of work for this project is to be mutually agreed upon. We
reserve the right to negotiate the terms and conditions of any proposed contract document
due to material volatility and availability.

Work to be performed during normal business hours, Monday-Friday, 7 a.m. - 3:30 p.m.

Terms: Monthly progress billings.
Note: This proposal expires in ten (10) days.

Sincerely,
D&D Roofing and Sheet Metal, Inc.

Albert Dutra L
Project Manager

Accepted by: _ A J N'\t‘w\,(]\/\ Date: i‘?‘r/ &\E/Zlu;\f

e Fallon Commumiyy Theatre Tnc .
;l}a i / i

b=y n-o\-ln-\hlt -

I| This message may conlain confidential and/or proprietary infarmalion, andis intended for ihe
persan/entily fo whom it was originally addressed. Any use by olhers is stricily prohibited.



Southern Nevada Office
2310 Corporate Circle, Suite 200

{702) 486-110C

“r I PRINCIPALS:
. SAMUEL CHAMBE.RLIN JR Presn:ient,
QL

BARBARA RIES, Treasurer :
CATARING CHAVEZ-ESPING, Qi

Honderion, Nevaca $4074 ‘. STATE CONTRACTORS BOARD.

TS Board

L’Chélr, Nevaﬂa Sk Céntra

* Nerthem Neveds Cffice

55390 Wetzke Lane, Suiter 162

Reno, Nevada, 89511
{775), 656-1 M1

CLIMIT:  Unlimited |
EXPIRES: 10/31/2022




STATE OF NEVADA

DEPARTMENT OF BUSINESS AND INDUSTRY

DIVISION OF INDUSTRIAL RELATIONS
Occupational Safety and Health Administration

Asbestos Control Program

Certifies That Catarmo Chavez-Espmo .
D & D Roofi ing & Sheet Metal Inc.
is Licensed As Asbestos Abatement Contractor

License No. C-256 Expira-tton Date 05/07/2022

Signature Of Licensee_CfﬁAa«‘fw (O fe,




